march 2

East Palo Alto Schedule and Procedural Guide for the Adoption of the University Circle Redevelopment Plan July 21, 1987

Agency Staff

 Identify property ownership and business interests, if any, of Agency, Council, Planning commissionmembers, other city officials and PAC members when selected in the proposed Project area.

Agency Staff July 7 Tuesday 2a. Prepare Redevelopment Preliminary Plan.

Planning Commission
July 13, Monday

2b. Select Project Area boundaries, approve Preliminary Plan and forward Preliminary Plan to Agency.

Action or document required: Planning commission Resolution No. PC87-1, with Preliminary Plan attached.

Economic Development 2c.
Task Force
Chamber of Commerce
Human Services Commission
July 22, Wednesday

Establish special committee to recommend Project Area Committee Members and advise Agency, Council and Staff on impact of project on overall economic-development strategy of the City.

Redevelopment Agency 3. July 22, Wednesday

Agency Accepts Preliminary Plan, directs preparation of Redevelopment Plan and authorizes transmittal of information to taxing agencies and officials.

Action or document required:
Agency Resolution No.

Agency Staff July 23, Thursday 4. Agency staff transmits (a) legal description and map of boundaries of Project area, (b) statement that a Redevelopment Plan is being prepared, and (c) indication of the last equalized assessment roll proposed to be used for tax allocations, to the County Auditor, Assessor and Tax Collector, to the State Board of Equalization and to the governing bodies of all taxing agencies in the Project Area.

Action or doucument required: Letter and Documents; Filing Fee (to State Board of Equalization).

5. Special Redevelopment Counsel Selection. Agency Staff 5a. Send RFP for Redevelopment Agency July 23 Thursday Counsel. Agency Staff 5b. Receive and analyze proposals; make July 31, Friday recommendation. Redevelopment Agency 5c. Select Redevelopment Agency Counsel August 3, Monday (Interview candidate/execute contract). Special Meeting 6. Redevelopment Consultants Selection. Agency Staff 6a. Develop list of Redevelopment Consultant completed candidates. Agency Staff 6b. Interview candidates and make recommendation. July 22, Wednesday *July 23, Thursday 6c. Send RFP to selected consultants (see below). Agency Staff 6d. Receive and analyse proposals; make *July 29 recommendation (see below). Redevelopment Agency Select Redevelopment Consultants (Interview 6e. August 3 candidate/execute contract). Special Meeting Consultants 7. Commence informal discussion with all affected August 4, Tuesday taxing agencies regarding waiver of Fiscal Review. Agency Staff 7. Commence preparation of (i) Section 33344.5 Preliminary Report, (ii) Redevelopment Plan and (iii) Section 33352 Report, which includes rea-Consultants August 4, Tuesday sons for selection of the Project Area, description of Project Area conditions, financing methods, relocation plan, neighborhood impact report, report of the County Fiscal Officer, analysis of same by the Agency, etc.

> Action or document required: Section 33344.5 Preliminary Report; Redevelopment Plan; Section 33352 Report.

Agency Staff Consultants August 4, Tuesday 9. Mail, certified mail, return receipt requested, Notice of Preparation of Draft EIR to all "responsible Agencies:, and to all affected taxing entities (H&SC Sec. 3333.3).

^{*} If Agency doesn't accept staff/redevelopment joint selection of project team, RFP will be sent to selected group of consultants.

Agency Staff Consultants August 4, Tuesday 10. Commence preparation of a Draft Environmental Impact Report.

Action or document required: Draft EIR

Agency Staff Consultants Scheduled City Newsletter August 10, Monday 11. Give notice in local newspaper of general circulation advising community that an EIR is being prepared for the proposed Project and inviting comments; include in regularly scheduled City newsletter information to solicity comments from East Palo Alto citizens and to notify citizens of the establishment of a Special Committee to recommend the members of the Project Area Committee.

Agency Staff Consultants Start August 10, Monday 12. Consult with each taxing agency that receives taxes from property in the Project Area and prepare a summary of the consultation.

NOTES: This must occur prior to publication of the notice of public hearing on adoption of the Redevelopment Plan. The summary of this consultation must be included as part of the Agency's Section 33352 Report.

Special Committee August 28, Friday 13a. Make Project Area Committee candidates recommendation to Agency Staff. Must be received by Agusut 28 for staff to make recommendations to Agency on Sept. 8.

City Council
September 8, Tuesday
(not later than
September 11)

13b. Select Project Area Committee members.

Action or document required: Council Resolution No.

NOTES:

If the project will displace a substantial number of low- and moderate-income families, a Project Area Committee must be approved within 60 days after the Project Area is selected by the Planning Commission on July 13th.

Project Area Committee 14. The determination under #1 above must now be made relative to the selected Project Area Committee members. Disclosures must be completed and submitted by PAC members no later than September 11.

EIR Responsible 1
Agencies
September 2, Wednesday

15. All comments due in response to Notice of Preparation of Draft EIR (30 days from receipt of NOP).

City Council September 8, Tuesday 16. Elect to receive all or a portion of the tax revenues allocated to the Agency attributable to tax rate increases imposed for the City and annual assessed value increases calculated under Revenue and Taxation Code 110.1 (currently 2%).

Action or document required: Council Resolution No.

Affected Taxing Agencies 5:00 p.m. September 21, Monday

17. County Fiscal Report (33328 Report) due within 60 days of the date of filing by the Agency with the State Board and is submitted to Redevelop ment Agency and all affected taxing agencies.

Action or document required: County Fiscal Report.

Redevelopment Agency October 5, Monday

18. Approve Preliminary Report and refer it to each affected taxing agency; results from Item #8 started August 4, Tuesday.

Action or document required:
Agency Resolution No. ;
Preliminary Report; Transmittal Letter.

Affected Taxing October 7, Wednesday

Receive Preliminary Report.